



EMERGING SECURITY CHALLENGES DIVISION
DIVISION DES DÉFIS DE SÉCURITÉ ÉMERGENTS

Project Contacts:

Dr. Michael Switkes

Mrs. Klavdija Kaliopé

E-mail: sps.admin@hq.nato.int

28 January 2016
ESC(SPS)(2016)0028

(NUKR.SFPP 984536)

Prof. Rashid Ahiska
Gazi University
Faculty of Science
Physics Department
Teknikokullar 06500, Ankara
Turkey

Prof. Lyubomyr Nykyruy
Vasyl Stefanyk Precarpathian National
University
Solid State Sub-Faculty
57, Shevchenko Str.
Ivano-Frankivsk 76018
Ukraine

Dear Prof. Ahiska and Prof. Nykyruy,

Further to your request, I agree to a six month extension of the project from 31 December 2015 until 15 July 2016 under the condition that no NATO SfP funds in addition to the overall amount estimated for the project are requested.

The deadlines for receipt of the next progress reports is 20 April 2016, with the draft final report being due by 15 July 2016.

Please note that further granting may not be expected after the due date of the draft final report as the major activities of the project are expected to have been completed.

For a smooth closure of the project it is important to submit PRFs and appropriate back-up documentation for final accounting of one-off advances, granted to each co-director at the beginning of the project, to the SPS Office a minimum of eight weeks prior to the draft final report due date.

Yours sincerely,

Dr. Deniz Beten
Senior SPS & Partnership Cooperation Advisor

